CALIFORNIA

High-S 1 Rail Authority CHANGE ORDER (CO) CO No.: 00173

TITLE: Additional Trestle Work at SJRV-Oberti DATE: 81712017
Farms

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Aftn: Ghassan Arigat
Tutor Perini/Zachry/Parscns, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721
DESCRIPTION OF CHANGE:

In accordance with the Issue Resolution Form signed and dated January 4, 2017, the Contractor is to redesign and

construct a continuous trestle from the south bank to the north bank of the San Joaquin River to provide access to the
San Joaquin River Viaduct.

PAYMENT ADJUSTMENT AT AGREED LUMP SUM :

For this work, the Contractor shall receive and accept the agreed lump sum price of $1,592,832.40. This sum constitutes

full and complete compensation for providing all design and construction services, labor, material, equipment, tools and
incidentals, including all markups by reason of this change.

Payment Adjustment at Agreed Lump Sum = $1,592,832.40

TIME ADJUSTMENT.:

Any delay due to this change order, if any and if determined to be a controlling operation, shall be evaluated under a

separate change order in accordance with Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption
Damages,” of the General Provisions.
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Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additionai time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes al!
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason 1o believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor invotved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
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